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1. Purpose

1.1. The Grid Connection Agreement com-

prises the Agreement, these Estab-

lishment Terms and Conditions and

the Grid Connection Terms and Con-

ditions and forms the basis and terms

and conditions for the Establishment

of Grid Connection of the Demand Fa-

cility as well as the Demand Facility's

subsequent connection to and use of

Energinet's Transmission System.

1.2. The objective of these Establishment

Terms and Conditions is to lay down

the terms, conditions and principles

that apply to the Establishment of

Grid Connection of the Demand Facil-

ity to the Transmission System, in-

cluding Energinet's construction work.

1.3. These Establishment Terms and Con-

ditions apply in addition to the Grid

Connection Terms and Conditions and

therefore use, among other things,

the definitions stated in these.

2. Project execution

2.1. Prior to Grid Connection Establish-

ment, the Consumer and Energinet

have completed a Maturation Project

governed by the maturation agree-

ment.

2.2. The objective of the Maturation Pro-

ject was to define the Grid Connec-

tion Establishment, including the con-

struction project, and to demonstrate

a satisfactory business case for both

the Consumer and Energinet.

2.3. At Energinet, the maturation phase

ends when Energinet approves the

business case for the construction

project, after which the project begins

work on Grid Connection Establish-

ment for the Demand Facility, subject

to the Consumer's consent and the

Parties' signing of the Grid Connec-

tion Agreement.

2.4. Grid Connection Establishment is thus

initiated by the entering into the Grid

Connection Agreement and by provid-

ing sufficient and timely security, cf.

Article 15. During the establishment

phase (during Grid Connection Estab-

lishment), the contractual terms are

primarily governed by the Agreement,

Establishment Terms and Conditions

and Grid Connection Terms and Con-

ditions. Following completion of the

Grid Connection Establishment, the

contractual terms are primarily gov-

erned by the Agreement and the Grid

Connection Terms and Conditions.

2.5. Grid Connection Establishment is

completed when Energinet has issued

an FON and performed all activities

required for the Consumer to be able

to connect and operate the Demand

Facility via Energinet's Transmission

System.

3. The Parties' assumptions

3.1. During the maturation phase prior to

the signing of the Grid Connection

Agreement, the Parties have thor-

oughly discussed the Consumer's re-

quest and the specific requirements

for the Grid Connection. The Parties

compared the Consumer's specific

Grid Connection requirements with

Energinet's requirements and respon-

sibilities as transmission enterprise

and transmission system operator

(TSO) in Denmark.

3.2. The signing of the Grid Connection

Agreement is based on the results of

the preceding Maturation Project, in

which the Consumer's requests and

specific requirements for connection

to the Transmission System were ana-

lysed for the specific location.

3.3. In connection with the Maturation

Project, Energinet prepared an overall

calculation and assessment of the De-

mand Facility’s various supply op-

tions, including assessments of alter-



2/9

Doc. 18/06075-17 Offentlig/Public

native options for meeting the Con-

sumer's requests and requirements

for connection. Energinet has calcu-

lated and assessed the type of grid

connection that is the most suitable

while also being the optimum tech-

nical and socio-economic solution.

This includes both establishment of

the installation to supply the Demand

Facility and any expansions and rein-

forcements necessary to underpin the

Electricity Supply System.

3.4. Thus, grid connection selection is

based on a number of prerequisites

and assumptions about the Demand

Facility's requirements as specified

and assessed in connection with the

Maturation Project and described in

the Agreement, Appendix 2.1.

3.5. In addition to the prerequisites stated

in the Grid Connection Agreement

and appurtenant appendices, Estab-

lishment of Grid Connection of the

Demand Facility is subject to obtain-

ing the necessary authority approvals

and approvals pertaining to the Elec-

tricity Supply System, including an ap-

proval to establish and change the

Transmission System under the Dan-

ish Act on Energinet and the Danish

Electricity Supply Act.

3.6. If a Party becomes aware of changes,

or potential changes, in the prerequi-

sites and basic assumptions for Grid

Connection Establishment, which may

reasonably be expected to affect the

agreed overall time schedule (the

Agreement, Appendix 2.3), the Party

must notify the other Party thereof

without undue delay. If the change,

or potential change, is significant to

the overall time schedule or esti-

mated establishment budget, notifica-

tion must be immediate. Following

the notification described above, the

Parties will jointly discuss and review

as necessary the impact of any

change(s) and loyally cooperate to

modify and adapt the implementation

of Grid Connection Establishment, in-

cluding changes to the overall time

schedule (the Agreement, Appendix

2.3) and/or the estimated establish-

ment budget (the Agreement, Appen-

dix 2.4).

4. Collaboration and technical meetings

4.1. All collaboration and communication

relating to Grid Connection Establish-

ment will take place directly between

the Consumer and Energinet.

4.2. All decisions to be taken continuously,

while working to complete the Grid

Connection Establishment between

the Parties, must be agreed directly

between the Consumer and Ener-

ginet. Important decisions must be

agreed in writing.

4.3. Each Party is responsible for dealing

with and communicating with its own

suppliers.

4.4. In addition to steering committee

meetings as described in Article 5, the

Parties will hold technical meetings

during the Grid Connection Establish-

ment phase. The purpose of technical

meetings is to clarify and solve essen-

tial matters related to the technical

design and other technical issues in

relation to the touch points between

the Consumer and Energinet.

4.5. At technical meetings under Article

4.4, the Parties must meet in person if

either Party makes a written request

for such a meeting at least five work-

ing days before the scheduled meet-

ing. The request must include an

agenda. At technical meetings, the

Parties' representatives must have

the qualifications necessary to make

technical decisions on the items pre-

sented in the agenda. If the Consumer

does not participate or is unable to
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make technical decisions at Ener-

ginet’s request, it may result in a de-

lay and/or increased costs of Ener-

ginet's Grid Connection Establishment

project.

5. Steering committee

5.1. As needed, the Parties may appoint a

steering committee that will meet at

the request of either Party with a no-

tice of at least five working days.

5.2. The steering committee will handle

overall planning, the overall time

schedule, the establishment budget,

and conflict resolution. The steering

committee will, among other things,

discuss and decide on necessary

changes to the final design and layout

(the Agreement, Appendix 2.1), de-

lays to the overall time schedule (the

Agreement, Appendix 2.3) and signifi-

cant changes to the establishment

budget estimate (the Agreement, Ap-

pendix 2.4).

5.3. The number, distribution and ap-

pointment of steering committee

members will be agreed separately by

the Parties.

5.4. Steering committee members as well

as primary contact information for

both Parties are listed in the Agree-

ment, Appendix 2.5, as of the signing

of the Grid Connection Agreement.

5.5. As far as possible, the Parties must

avoid replacing members of the steer-

ing committee. A Party may, however,

replace its members on the steering

committee upon prior written notice

to the other Party. The Party who re-

places a steering committee member

must ensure that the impact on the

steering committee and the project is

minimised, and that the new member

of the steering committee holds the

necessary qualifications and skills re-

quired of steering committee mem-

bers.

6. Energinet's reporting

6.1. Energinet will prepare a report, in-

forming the Consumer about Ener-

ginet's planned construction project

activities, resources, and estimated

costs for the current calendar year,

including project management

thereof during grid Connection Estab-

lishment.

6.2. Energinet will report to the Consumer

monthly the progress of construction

activities for the Establishment of the

Consumer’s Grid Connection.

6.3. Energinet must, without undue delay,

notify the Consumer about any mat-

ter which may reasonably be ex-

pected to cause overrun of the time

schedule or budget in the previous

monthly report. If so requested by a

Party, such non-compliance must be

presented to the steering committee

for discussion.

7. Time schedule

7.1. The Parties have agreed on an overall

time schedule for Grid Connection Es-

tablishment as set out in the Agree-

ment, Appendix 2.3, which contains a

description of the schedule for execu-

tion of the activities that each Party is

responsible for in relation to Grid

Connection Establishment. The over-

all time schedule includes significant

milestones and other critical dead-

lines.

7.2. Both Parties will take all reasonable

measures to ensure timely Grid Con-

nection Establishment in accordance

with the agreed overall time schedule

(the Agreement, Appendix 2.3).

7.3. Each Party is required, without undue

delay, to notify the other Party of any

matter that may reasonably be ex-

pected to result in delay of significant

milestones or critical deadlines as de-

scribed in the Agreement's overall
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time schedule in Appendix 2.3. In case

of delay(s), both Parties will take all

reasonable measures to remedy and

reduce the temporal and financial im-

pact of such delay(s) on the overall

project.

7.4. The Parties will loyally and construc-

tively negotiate reasonable and nec-

essary amendments to the Grid Con-

nection Agreement, including appen-

dices, in the event of a Party's notice

of delay. This applies to necessary

changes in the final design and layout

(the Agreement, Appendix 2.1), the

overall time schedule (the Agree-

ment, Appendix 2.3), or the estimated

establishment budget (the Agree-

ment, Appendix 2.4). Revised delivery

times, and weather-related or other

specific circumstances must be taken

into account.

8. Activities prior to Grid Connection Es-

tablishment

8.1. Prior to Energinet's commencement

of Grid Connection Establishment, the

Consumer must have completed the

activities that must be done before

Grid Connection Establishment as de-

scribed in the Agreement's final de-

sign and layout section in Appendix

2.1.

8.2. Prior to initiating Grid Connection Es-

tablishment, the Consumer must pro-

vide the security required to cover

Energinet's expected costs, cf. Article

15. The security must be enclosed

with the Agreement in Appendix 2.6.

8.3. The Consumer must have assigned

any necessary substation areas (land)

to Energinet no later than at the time

of completion of Energinet's construc-

tion project and to the extent rele-

vant (if the Consumer owns the land

to be built on by Energinet). The land

will be transferred without any re-

strictions that prevent Energinet from

constructing transmission facilities

and undertaking transmission activi-

ties on the land. The transfer must be

effected free of charge, agreed sepa-

rately, and enclosed with the Agree-

ment as Appendix 2.7. Until such

transfer has been completed, the

Consumer must loyally participate in

any context necessary for Energinet

to be in a position to establish its fa-

cilities on the Consumer's land.

9. Activities during Grid Connection Es-

tablishment

9.1. During Grid Connection Establish-

ment, the Parties must perform the

activities described in the final design

and layout in the Agreement, Appen-

dix 2.1.

9.2. Energinet is responsible for develop-

ing, constructing, establishing, and in-

stalling its own facilities and equip-

ment up to the ownership boundary

from the transmission system.

9.3. The Consumer must construct, estab-

lish, and install own facilities and

equipment up to the owner’s bound-

ary line from the Demand Facility.

9.4. Access to the other Party's property

(the other Party's side of the owner-

ship boundary) during Grid Connec-

tion Establishment must be agreed in

advance. If the Party is to establish

etc. in the other Party's facilities dur-

ing the Grid Connection Establish-

ment, this must be agreed in writing

between the Parties.

10. Activities prior to energisation and

commissioning of demand facility

10.1. Prior to energisation and commission-

ing of the Demand Facility, the Con-

sumer must follow Energinet's Grid

Connection procedure as specified in
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Article 7-10 Grid Connection Terms

and Conditions.

11. Allocation of grid connection costs

11.1. The Parties must allocate and defray

the grid connection costs in accord-

ance with applicable legislation and

regulation in force at the time in

question, including approved meth-

ods. The applicable method's general

principles are described below.

11.2. The Consumer must defray all direct

Grid Connection costs, defined as

costs from the Demand Facility up to

and in the nearest existing substa-

tion(s).

11.3. Energinet must defray any and all un-

derlying costs in connection with the

Grid Connection, defined as costs

from the nearest existing substa-

tion(s) towards the remaining Trans-

mission System.

11.4. The cost allocation method means

that the Consumer must defray the

costs of, among other things:

a) Changes to overhead lines, cables,

etc. up to and in the nearest

132/150/400 kV substation.

b) Establishment of necessary substa-

tion buildings, fences, busbars, etc.

in connection with the direct con-

nection.

c) Establishment of new and/or relo-

cation of existing bays (including

busbar, disconnector, circuit

breaker, earthing switch, voltage

transformers, monitoring and pro-

tective equipment in relation to

the bay).

d) Acquisition of substation land re-

quired in connection with the di-

rect connection.

e) Acquisition and establishment of

any extra substation components

required by the Consumer's facility

to comply with security of supply

requirements as defined in the grid

dimensioning criteria.

f) Energinet's land development, in-

cluding interest, unless a distribu-

tion key has been agreed for this.

11.5. Included in the above costs are Ener-

ginet's costs of bringing forward fully

or partially Energinet's investments as

stated in published grid development

plans.

11.6. Energinet's costs also include the fi-

nancial interest rate calculated for the

period between Energinet's timing

differences of payments to subcon-

tractors and receipt of the corre-

sponding payments from the Con-

sumer. These costs will be included in

the budget in the Agreement, Appen-

dix 2.4.

12. Calculation of costs

12.1. The costs in the estimated establish-

ment budget in the Agreement, Ap-

pendix 2.4 are estimated costs of the

Consumer's Grid Connection Estab-

lishment. Estimated costs were calcu-

lated during the Maturation Project

by mapping the Consumer's specific

grid connection needs as well as de-

termining the final location, design,

and layout (the Agreement, Appendix

2.1), and overall time schedule (the

Agreement, Appendix 2.3) for Grid

Connection Establishment.

12.2. The final costs and mutual distribu-

tion of these between the Parties will

be calculated based on the final state-

ment and accounts for Grid Connec-

tion Establishment calculated at the

time of completion of the project.

13. Payment

13.1. In connection with the monthly re-

port, cf. Article 6, Energinet will sub-

mit a monthly electronic invoice de-

tailing the Consumer's share to be
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paid of Energinet's current costs in-

curred in the period.

13.2. Payment must be made to Energinet

within 30 days of the Consumer's re-

ceipt of the electronic invoice. In the

event of non-payment or late pay-

ment from the Consumer, Energinet

is entitled to charge interest from the

date the invoice became overdue. In-

terest on late payment(s) is fixed at

5% above the Danish national bank

Danmarks Nationalbank's official cur-

rent lending rate.

14. Documentation

14.1. As documentation of costs stated in

monthly invoices, Energinet will en-

close standard extracts from Ener-

ginet's financial management system,

which contains detailed statements

for every Energinet supplier and em-

ployee as well as man-hours and ma-

terials used for the Grid Connection

Establishment.

14.2. To the extent required, the Consumer

may request additional documenta-

tion of specific activities, if such docu-

mentation can be procured without a

significant use of resources or time by

Energinet to meet the Consumer's

specific request.

15. Provision of security

15.1. Energinet requires the provision of

adequate security for Energinet's

costs incurred in connection with the

implementation of the Grid Connec-

tion Agreement, see Article 15.2be-

low. The provision of security is at-

tached as Appendix 2.6 to the Agree-

ment.

15.2. The Consumer's provision of security

must equal full security for Ener-

ginet's costs, assumed in confidence

in the performance of the Grid Con-

nection Agreement, cf. the Agree-

ment, Appendix 2.4, including con-

struction costs of Grid Connection Es-

tablishment.

15.3. Security provided must be in the form

of an on-demand guarantee from a

bank or a similar guarantee approved

by Energinet, or an equivalent or bet-

ter provision of security. Any equiva-

lent or better provision of security

may be a parent company guarantee

on on-demand terms, if such parent

company guarantee is approved by

Energinet.

15.4. Security must be provided to and re-

ceived by Energinet no later than the

day after the Parties have signed the

Agreement.

15.5. Energinet may, in specific cases, devi-

ate from the requirement for provi-

sion of security if the requirement is

not proportional and Energinet's risk

is insignificant.

15.6. Security is released after Energinet

has issued an FON for the Demand

Facility.

16. Responsibility

16.1. In addition to the liability set out in

the Grid Connection Terms and Con-

ditions, the following liability also ap-

plies during the Grid Connection Es-

tablishment phase.

16.2. Each Party will be liable for timely

compliance with current legislation

and other relevant regulation, includ-

ing planning requirements (for exam-

ple environmental assessments) and

requirements for their own facilities

and installations. Each Party will be li-

able to any public authority for non-

compliance with requirements for the

activities to be performed and instal-

lations to be fitted by that Party or its

contractors in connection with perfor-

mance of the Grid Connection Agree-

ment.
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16.3. Neither Party can bring a claim

against the other Party for any delay

resulting from that Party's own de-

layed performance or other non-per-

formance, including of the require-

ments specified as stated in the

Agreement, Appendix 2.1.

16.4. The Consumer cannot bring a claim

for delays caused by the Consumer's

non-performance of significant mile-

stones as specified in the overall time

schedule in the Agreement, Appendix

2.3, or other delays resulting from

matters for which the Consumer is re-

sponsible.

16.5. The overall time schedule and the es-

timated establishment budget for the

Grid Connection Agreement are

based on the final design and layout

in the Agreement, Appendix 2.1,

which are known and identified at the

time of the signing of the Grid Con-

nection Agreement. To the extent

that the final design and layout do not

comprise an exhaustive description of

the project or result from changes to

the project which could not have

been reasonably foreseen or matters

outside Energinet's control, the Con-

sumer cannot bring a claim against

Energinet for any delays in the overall

time schedule or extra costs incurred

as a result hereof.

16.6. If the Consumer fails to meet signifi-

cant milestones in the overall time

schedule in the Agreement, Appendix

2.3, the Consumer must submit a re-

port describing the background of the

delay, including a proposal for a new

overall time schedule to achieve sig-

nificant milestones in the Agreement,

Appendix 2.3, no later than two

weeks after receipt of a request from

Energinet. On the basis of this report,

Energinet and the Consumer will

agree on a new, valid, overall time

schedule to reach significant mile-

stones in the overall time schedule,

keeping the delay as short as possible

in relation to the original time sched-

ule, because the applicable legislation

makes it impossible to reserve grid ca-

pacity in the Transmission System. If it

is not possible to reach an agreement

on a new overall time schedule, Ener-

ginet will set and provide notification

of a final deadline for meeting a new

overall time schedule, including signif-

icant milestones, on the basis of the

proportionate delay and adding a de-

fault of maximum 3 months depend-

ing on physical/weather conditions. If

the Consumer does not meet the new

overall time schedule to reach signifi-

cant milestones, this non-compliance

will be considered a material breach

of the Grid Connection Agreement.

17. Insurance

17.1. Both Parties will take out and main-

tain the following insurance during

Grid Connection Establishment:

a) Any compulsory insurance re-

quired under legislation in force,

such as industrial injury and liability

insurance, industrial disease insur-

ance, motor vehicle insurance.

b) Third-party insurance and product

liability insurance, covering any lia-

bility that may be incurred under

the Grid Connection Agreement or

under applicable Danish law, at

minimum DKK 25,000,000 per ac-

tionable event and per insurance

policy.

17.2. If a Party has not taken out or main-

tained insurance in accordance with

the above, the other Party is entitled

to demand that insurance is taken out

in compliance with these provisions

within a period of 30 days. If insur-

ance is not taken out within the pe-

riod specified above, the other Party
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is entitled to terminate the Grid Con-

nection Agreement without further

notice.

17.3. Each Party is entitled to require by re-

quest that the other Party to present

an insurance certificate and other rel-

evant documentation that sufficiently

proves the Party's compliance with

the insurance requirements.

17.4. Each Party must promptly notify the

other Party in writing of any event(s)

which may give rise to claims for dam-

ages, accompanied by a detailed de-

scription of the relevant event(s).

18. Termination

18.1. During Grid Connection Establish-

ment, the Grid Connection Agree-

ment can be terminated by the Con-

sumer with two months' written no-

tice to Energinet.

18.2. During Grid Connection Establish-

ment, Energinet is entitled to termi-

nate the Grid Connection Agreement

in writing with two months' notice in

the event of material breach of the

Grid Connection Agreement by the

Consumer, see for example Article

Fejl! Henvisningskilde ikke fundet.. If

the Consumer does not provide the

necessary security, see Article 15, be-

fore the time limit specified in Article

15.4, Energinet is entitled to termi-

nate the Grid Connection Agreement

with seven calendar days' written no-

tice to the Consumer.15.4

18.3. If the Consumer terminates the Grid

Connection Agreement during the

Grid Connection Establishment phase,

or Energinet terminates the Agree-

ment as described in Article 21 (2),

the Consumer must compensate En-

erginet for all actual costs incurred or

committed to in expectation of per-

formance of the Grid Connection

Agreement until the date of termina-

tion as a result of said termination.

This also includes necessary costs of

restoring the Transmission System.

Energinet must take all reasonable

measures to mitigate and limit these

costs and will be compensated for the

associated costs.

18.4. In the event of termination, the Par-

ties must, within 5 calendar days after

receipt of the termination notice,

meet and thoroughly review all pro-

ject tasks and activities, assess the fi-

nancial consequences of the termina-

tion, and the performance of any

practical aspects of the termination.

18.5. If changes or potential changes to the

assumptions, c.f. Article 3.5, show

that the realisation of the project is

not realistic and Grid Connection Es-

tablishment has not been initiated,

the Grid Connection Agreement will

be annulled in its entirety without fur-

ther notice. Annulment of the Grid

Connection Agreement is actualised

the day after the Parties jointly have

concluded that the project realisation

is not realistic.




